

Test Plan

Project - Sonic Sargam

INTRODUCTION

This document will test the site's login feature. The goal is to ensure the login system functions correctly, works as expected, is user-friendly, and performs well on every platform. The approach involves creating structured test cases. The strategy and scope of testing to ensure that the login system is functional, secure, user-friendly, and performs reliably across devices and browsers.

AUT- <https://newsonicsargam.netlify.app/login.html>

OBJECTIVE

To login module:

- Authenticates users with valid credentials.
- Prevents access with invalid or blank inputs.
- Redirects users appropriately after login.
- Handles errors and exceptions gracefully.
- Functions well on different browsers and devices.

SCOPE

- **In-Scope**
 1. Functional testing of the login page.
 2. Usability testing
 3. UI validation
 4. Error message check

5. Check on desktop and mobile browsers.

- **Out of Scope**

1. Performance testing

2. Forgot Password, Signup

Testable Features

- Username and password fields.
- Login button.
- Input validation (blank, special characters).
- Show/Hide password toggle.
- Navigation on successful login.
- Error messages for wrong credentials.

Testing Approach

- Manual Testing using Chrome's newer version.
- Cross-browser and responsive testing.
- Boundary Value Analysis for input fields.
- Negative testing with invalid credentials.
- Use of checklists and test case documents.
- Logging defects in a defect report document.

Testing Environment

- QA Environment

Operating System

- Windows 11 and above
- Browsers: Chrome

Roles & Responsibility

Role	Responsibility
------	----------------

Test Lead →	Plan, coordinate, and approve testing activities
Test Engineer →	Design and execute test cases, report bugs
Developer →	Fix bugs and support the testing team
Project Manager →	Approve final test results and sign off

Test Schedule

Activity	Start Date	End Date
Test Plan Creation	May 1, 2025	May 3, 2025
Test Case Design	May 2, 2025	May 4, 2025
Test Execution	May 4, 2025	May 5, 2025
Defect Reporting & Retesting	May 5, 2025	May 8, 2025
Final Review & Sign-off	May 8, 2025	May 8, 2025

Test Deliverables

Deliverables	Description	Responsible Owner	Target Completion Date
Test Plan	Outlines the testing approach, strategies, and scope for the Amazon web application.	Akash yadav	1 May 2025
Test Scenarios	Test Scenarios created for all mentioned objectives	Akash yadav	2 May 2025
Test Cases	Test Cases created for both functional testing and compatibility testing	Akash yadav	4 May 2025
Bug Reports	Detailed description of the defects identified in different versions of application.	Akash yadav	6 May 2025
Summary Report	Detailed overview of the status of all test cases conducted, along with suggestions for improvement.	Akash yadav	8 May 2025

Entry & Exit Criteria

Entry Criteria	Exit Criteria
• Login page is developed and deployed. • Test environment is ready. • Requirements are documented.	• All critical and major defects are fixed and retested. • Test case execution is 100% completed. • Test summary report is reviewed and approved.

Tools

- Browser DevTools (for inspecting elements)
- Google Sheets
- Google Docs
- Snipping Tool (for defect screenshots)

Risks and Mitigation Plan

Risk	Mitigation
Unclear requirements →	Frequent communication with developpe
Delayed bug fixes →	Prioritize critical defects early
Browser incompatibility →	Conduct cross-browser testing early

Approval


Below are the documents required for Client Approval :

- Test Plan

- Test Scenarios
- Reports

Testing will only continue to the next steps once these approvals are done

MindMap



Prepared By - Akash Yadav

Date- 03/05/2025

